
Council Meeting of August 13, 2014

Agenda Item No.

REQUEST FOR COUNCIL ACTION

SUBJECT:      Approve Contract Modification No. 3 for 5600 West 6300 South to

7000 South Improvement Design (Project No. F- 0172( 20) 0).

SUMMARY:   Approve Contract Modification No. 3 to the Local Government

Contract between the Utah Department of Transportation( UDOT),

West Jordan City and Project Engineering Consultant, Horrocks
Engineers, Incorporated for 5600 West 6300 South to 7000 South

Improvement Design for an amount not to exceed $ 96,223. 54.

FISCAL IMPACT: The estimated total cost of the Contract Modification No.  3 is
96,223. 54; the City is responsible for 6.77% or $ 6,514.33.  The

funds are available in the Roads Capital Fund.

STAFF RECOMMENDATION:

Staff recommends that City Council approve the Contract
Modification No 3 between UDOT, West Jordan City and
Horrocks Engineers Incorporated for the 5600 West 6300 South to

7000 South Improvement Design for an amount not to exceed

96,223. 54.

MOTION RECOMMENDED:

I move to approve Resolution /-'/-/- authorizing the Mayor

to execute Contract Modification No. 3 between UDOT, West

Jordan City and Horrocks Engineers, Incorporated for 5600 West
6300 South to 7000 South Improvement Design for an amount not

to exceed$ 96,223. 54.

Roll Call vote required

Prepared by:       Reviewed by:

David Murphy, P'.E. f Wendell T. Rigby, P. E.
Manager of CIP Director of Public Works

Reviewed as to legal form:    Recommended by:

Jeff Robinson Richar avis

City Attorney City Manager



BACKGROUND DISCUSSION:

This action requested is a modification to a previously approved Federal Aid Agreement
for the 5600 West— 6200 to 7000 South project.

The 5600 West roadway expansion project from 6300 South to 7000 South is currently in
the design stage. The Contract Modification is necessary to include additional
engineering services for a new storm drain design along 6600 South, utility relocation
designs for Rocky Mountain Power underground conduits and Kearns Improvement
District waterline relocations. This Contract Modification will also include some

additional time for the project continuing past the original schedule because of Right-of-
Way and utility delays.

The Contract Modification with new total is $482, 873. 79, ofwhich the City share is
32, 690. 56 ( 6.77%)

Attachments:

Resolution

UDOT Local Govermnent Contract



THE CITY OF WEST JORDAN, UTAH
A Municipal Corporation

RESOLUTION NO.

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE THE CONTRACT

MODIFICATION N0.3 TO THE LOCAL GOVERNMENT CONTRACT (PROJECT

NO. F- 01729(20) 0) BETWEEN THE UTAH DEPARTMENT OF TRANSPORTATION,

THE CITY OF WEST JORDAN AND HORROCKS ENGINEERS INCORPORATED

Whereas, the City Council of the City of West Jordan has a Contract Modification
request for the 5600 West 6300 South to 7000 South Improvement design; and

Whereas, the City Council of the City of West Jordan desires to approve the
Contract Modification No. 3 between the Utah Department of Transportation, the City of
West Jordan and Horrocks Engineers Incorporated, which modification shall not be

binding upon the City of West Jordan unless and until the Contract Modification No . 3 is

fully executed by the parties; and

Whereas, the proposed Contract Modification No 3 between the Utah Department

of Transportation, the City of West Jordan and Horrocks Engineers Incorporated (a copy
of which is attached as Exhibit A) for design services for 5600 West 6300 South to 7000

South Improvement in an amount not to exceed$ 96,223. 54 has been reviewed; and

Whereas, the City Council of the City of West Jordan has determined that the
attached Contract Modification No. 3 with Horrocks Engineers Incorporated for an

amount not to exceed $ 96,223. 54 is acceptable for the purpose of completing the 5600
West 6300 South to 7000 South Improvement Design.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST
JORDAN, UTAH, THAT:

Section 1.    After approval as to legal form by the City Attorney, the Mayor is hereby
authorized to execute the Contract Modification No.3 to the Local

Governmental Contract between the Utah Department of Transportation, the

City of West Jordan and Horrocks Engineers Incorporated, in an amount not
to exceed $96,223. 54.

Section 2.     This Resolution shall take effect immediately.

Adopted by the City Council of West Jordan, Utah, this
13th

day of August 2014.



Resolution

By:
Mayor Kim V. Rolfe

ATTEST:

Melanie S. Briggs, City Clerk/Recorder

Voting by the City Council AYE"      " NAY"

Jeff Haaga

Judy Hansen

Chris McConnehey

Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe
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i DEPARTMENT OF TRANSPORTATION

N 1 d CARLOS M. BRACERAS, P.E.

Executive Director

State of Utah SHANE M. MARSHALL, P.E.

Deputy Director

GARY R. HERBERT

Governor

SPENCER J. COX July 16, 2014
Lieutenant Governor

Mr Brian G. Atkinson

HORROCKS ENGINEERS, INC

2162 WEST GROVE PKWY STE 400

PLEASANT GROVE, UT 84062

Dear Mr Atkinson

Re: PIN No.   8100

Project No.       F- 0172(20)0

PIN Description 5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan
Contract No.     13-8615 Mod. 3

Enclosed are four copies of the Engineering Services Contract for the subject project.  Please review
the contract and if it is sa

Wontract;, 
sig.  ee re noted,  obWA

L tur copies to my office for f rther processing.  Please do not fill in

the date at the top oft however,  lea ach contract next to your signature.

UDOT Consultant Services

USPS delivery)
Box 148490

Salt Lake City, Utah 84114-8490

Overnight delivery)
4501 South 2700 West

Taylorsville, Utah 84129

If you have any questions, please contact Michael R. Udot Butler at ( 801) 965-4419 or
michaelbutier@utah.gov.

Sincerely,

aye He rick

Consultant Services Manager

Enclosures (4)

cc: Michael R. Udot Butler, Contract Administrator, watt.

File Copy, w/att.

Project Development• Telephone( 801) 965-4173• Facsimile( 801) 965-4564• www.udot.utah.gov

Calvin Rampton Complex• 4501 South 2700 West• Mailing Address P.O. Box 148380• Salt Lake City, Utah 84114- 8380



LOCAL ENTITY COPY

UDOT CONSULTANT SERVICES

LOCAL GOVERNMENT CONTRACT MODIFICATION

STATE OF UTAH EFFECTIVE DATE

UTAH DEPARTMENT OF TRANSPORTATION TRACKING NO.

ENGINEERING SERVICES

2010-2013 LG POOL( RPLOQ)    COOP No.

COST PLUS FIXED FEE CONTRACT NO. 13- 8615

MOD NO.  3

Consultant Horrocks Engineers, Inc

Project No.:   F- 0172(20) 0

PIN Description:     5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

JoblProj. No.: 5307915D

PIN No.: 8100

Work Discipline:     Preconstruction Engineering

This Modification is to be attached and made part of Contract No. 13- 8615 between West Jordan City referred to as the
LOCAL AUTHORITY, and Horrocks Engineers, Inc, referred to as CONSULTANT, and as approved by the Utah
Department of Transportation, referred to as DEPARTMENT.

It has been determined that contract modifications are required to complete the work specified by this Contract. The
CONSULTANT agrees to the modifications as specified below.

CONTRACT MODIFICATIONS

X]     Exhibit A- The" Services Provided by the CONSULTANT" contained in " Attachment C" to the Contract is changed.
X]     Exhibit B- The fixed fee amount, overhead rate, or hourly wages in " Attachment D, Fees" of the Contract is

revised.

X]     Exhibit B - The maximum disbursement from "Attachment D, Fees" to the Contract is increased by $ 96, 223. 54 for
a new total of$ 482, 873.79.

X]     Exhibit C - The termination date for the Contract remains December 31, 2014.
X]     Exhibit D— Insurance.

Other:

The parties hereto agree to abide by all provisions of the original Contract as well as the provisions of this and any
previous contract modifications.

IN WITNESS WHEREOF, they sign and cause this Contract Modification to be executed.

CONSULTANT- Horrocks Engin ers, Inc UTAH DEPARTMENT OF TRANSPORTATION

By.      f By.

Title:  Date Title:  ineerV Preconstruction Date

LOCAL AUTHORITY— West Jordan City DEPARTMENT Comptroller's Office

By:     By:

Title:  Date Title:      Contract Administrator Date

APPROVED AS TO[, FGAL FORM
West Jordaj Cli",    ;_ — Cy

Rev. 4/23/2014

r 4       8' 5-



Contract No. 13- 8615 Mod. No. 3

EXHIBIT A

Scope of Services

The Scope of Services is expanded to allow for additional work as requested by Peter S. Tang, Region 2,
in the memorandum dated July 9, 2014 on Page 3 of this Exhibit.

For further details, see Pages 2 through 19 of this Exhibit.

Rev. 8/ 10/ 05 Exhibit A- Page 1 of 19



UDOT Consultant Services
Contract Approval Memo t CO/NB lHF£F7RAA(W

Memo Printed on: July 15, 2014 8: 00 AM

PM Approval Date:  July 9, 2014 UDOT PM: Peter S. Tang

The Project Manager has reviewed and approved the contract/modification documents: Executive Summary, Work Plan, QC/QA Plan and Checklist,
Staffing Plan, Work Schedule, and Cost Proposal.

PROJECT INFORMATION

PIN:   8100

Project No.: F- 0172( 20) 0

Job/Prof:    5307915D

PIN Description:   5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

CONTRACT INFORMATION

CS Admin:  Michael R. Udot Butler

Contract No.:       13- 8615 Preliminary Engineering- Design

Mod No.:    3 Extension of project schedule and waterline design

Expiration Date:   December 31, 2014

Contract/Mod Amount:   S96, 223. 54

Fee Type:   COST PLUS FIXED FEE

Selection Method: POOL- GE/ LG ( RPLOQ)

Period:      2010- 2013 GE/ LG

Phase:       PRELIMINARY ENGINEERING

Discipline:  PRECONSTRUCTION ENGINEERING

CONTACTS

Consultant Local Government

HORROCKS ENGINEERS, INC West Jordan City

David Murphy

2162 WEST GROVE PKWY STE 400 8000 S REDWOOD RD

PLEASANT GROVE, UT 84062 WEST JORDAN, UT 84088

801) 569-5074

DAVIDM @WJORDAN. COM

Exhibit A    ? Z_   
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fl Michael Butler <michaelbutler@utah. gov>

Local Government Approval - Project No. F- 0172(20) 0 / PIN 8100

Greg Davenport <gregd @wjordan. com>      Tue, Jul 15, 2014 at 4: 48 PM

To: Michael Butler< michaelbutler@utah. gov>

Cc: David Murphy < davidm @wjordan.com>, " Peter Tang ( ptang@utah.gov)" <ptang @utah. gov>

Michael,

The City is okay with the contract and understands that the contract limit is $ 600,000. 00 including any
future modifications.

WEST
ORDAIN

QTAH

Greg Davenport

City of West Jordan

Capital Projects Engineer

801- 569- 5077

From: Michael Butler [ mailto: michaelbutler @utah.gov]

Sent: Tuesday, July 15, 2014 8: 18 AM
To: David Murphy
Cc: Peter Tang; briana @horrocks. com; Greg Davenport
Subject: Local Government Approval N Project No. F- 0172( 20) 0 / PIN 8100

RP: Project No. F- 0172( 20)0 / PIN 8100

5600 VVest; 6300 South to 7000 South, West Jordan

Contract No. 13- 8615 Mod 3 Exhibit A   __   O f   r



D,i,Jd.

I i-&, e recei, mod the necessary documents to put the above contract together from Horrocks, However, before the
cont act can be compiled, please review the attached document and reply to this email stating that West Jordan
City is iwai-e/ okay with the contract being put together, Once that approval is received I will have the contract
sent out for signatures and final review before it is executed,

Please also ackno,.Aiiedge that West Jordan City is aware of UDOTs contract limits for pool contracts. The limit
for the total contract amount is $ 600, 000. 00 for the life of the contract, including any and all future modifications.

A simple email back that you are okay with the contract AND you understand the limits is sufficient.
Please respond to both requirements in the responding email back No signature is required on the

attached document.

Thanks,

Mike Butler

Contract Administrator

Consultant)

UDOT Consultant Services

4501 South 2700 West

PO Sox 143490

Salt Lake City, UT 84114-8490

michaeibutler@utah. gov

801- 965-4419 phone

801- 815-4367 cell

801- 965-4796 fax

Please note: To better serve the public, our hours of operation are now 8 a. m. to 5 p. m. Monday to Friday

Exhibit A
I-(     
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HORROCKS ENGINEERS, INC

Prime

UDOT Executive Summary

Contract Number:   138615 Mod:    3

Project Number:     F- 0172( 20) 0 PIN:    8100 UDOT Project Manager: Peter S. Tang

PIN Description:     5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Brief Description

This contract mod is prepared to include additional engineering services for a new storm drain design along 6600 South

and utility relocation designs for Rocky Mountain Power underground conduits and Kearns Improvement District

waterline relocations. This contract mod will also include some addtional time for the project continuing past the original

schedule because of ROW and utility delays.

Project Team

This contract modification only includes additional work for Horrocks Engineers ( prime).

Assumptions

None

Phasing

None

Fee Type

The contract modification will not change the fee type. The fee type will remain cost plus fixed fee.

Exhibit A of   ` _



HORR OCKS ENGINEERS, INC

Pritne

UDOT Work Plan

Contract Number:   138615 Mod:    3

Project Number:     F- 0172( 20) 0 PIN:    8100 UDOT Project Manager: Peter S. Tang

PIN Description:     5600 WEST; 6300 SOUTH TO 7000 SOUTH, West Jordan

Activity: 011-

Extension of project management costs due to project continuing past original anticipated schedule because of ROW and

Utility delays. Assume one project meeting twice a month throughout remaining design phase through August( 10

meetings total).

Schedule and Attend Team Meetings and Provide Meeting Minutes

Schedule WeeklyTeam Meetings

Coordinate Location of Team Meetings

Take Meeting Minutes

Participate In Action Team Meetings

Update/ Review ePM

Update EPM Bi- Weekly or As Scheduled With UDOT

Review Status of Activities on Critical Path Bi- Weekly

Review/ Process Consultant Invoices

Prepare Monthly Invoices Using UDOT Format

Review Monthlylnvoice and IdentifyAnyVariances with Current Funding

Exhibit A     a of 19



Activity: 09L

Provide Additional Base Mapping/ Existing Surface

Overview

Extend survey control; and provide additional survey topo information for the 6600 South storm drain extension; create

DTM for roadway modeling. Assume that Mountain View Corridor survey control can be used.

Survey Control Sheet

Extend Survey Control

Supplement Survey Control Sheet

Base Mapping

Provide Additional Topographical Survey of Existing Features In Project Area

Supplement Base Mapping

Supplement DT M of the Existing Surface

Base Mapping Certification

Complete certification

Utility Identification

Overview

Provide and identify any additional utility companies and complete an accurate depiction of existing utility facilities for

the additional storm drain line along 6600 South.

Perform Subsurface Utility Engineering ( SUE) Level B, C, and D

Perform field observations and mark traceable utility lines. If the lines are traceable we will mark them as quality level B. If

not theywill be marked C and D. These markings will follow the ASCE standards for SUE.

This information will QC/QAand provided to the designers in an existing utility base file in Micro Station.

Review Horizontal Utility information with Utility Owners

Provide maps showing the horizontal utility location for utility owners to review.

Address utilityowners' review comments and resolve issues with the horizontal locations.

Provide update maps to utilityowners based on comments.

Initiate QC Review

Exhibit A of   _`



Activity: 19L

Preliminary Utility Design and Plan Sheets

Utility Relocation Design for Kearns Improvement District( KID) for West Jordan City ( WJC) 5600 West; 7000

South to 6600 South

Relocate water line to provide 4 foot of cover and and avoid storm drain loops

Utility Relocation Design for Kearns Improvement District( KID) for West Valley City ( WVC) 5600 West; 6600

South to 6300 South

Loop water line to avoid proposed storm drain. Leave in place lines with 40- inches of cover

Conduit Relocation Design for Rocky Mountain Power ( RMP) for West Jordan City ( WIC) 5600 West; 7000

South to 6600 South

Relocate under sidewalk on the eastside of 5600 West

Conduit Relocation Design for Rocky Mountain Power( RMP) for West Jordan City ( WJC) 5600 West; 6600

South to 6300 South

Relocate conduit into RMP 10- foot easement on the west side of 5600 West

Conduit Relocation Design for Comcast and Zayo for West Jordan City ( WJC) 5600 West; 7000 South to 6600

South

Relocate under sidewalk on the east side of 5600 West

Conduit Relocation Design for Comcast and Zayo for West Jordan City ( WJC) 5600 West; 6600 South to 6300

South

Relocate conduit into RMP 10- foot easement on the west side of 5600 West

Preliminary Drainage Plan and Profile Sheets
Complete additional Drainage Plan and Profile Sheets

Cost Estimate

Update Utility & Drainage Cost Estimate

QC Cover Sheets

Initiate QC Review

Exhibit A   __   0 f   __



Activity: 25L

Complete Utility Design and Plan Sheets

Complete Utility Relocation Plan, Profile, Detail, and Summary Sheets

Complete Utility Relocation Plan, Profile, Detail, and Summary Sheets for KID for WJC

Complete Utility Relocation Plan, Profile, Detail, and Summary Sheets for KID for WVC

Complete Utility Relocation Plan, Detail, and Summary Sheets for RMP - WJC

Complete Utility Relocation Plan, Detail, and Summary Sheets for RMP - WVC

Complete Engineer' s Estimate

Complete Engineer' s Estimate for KID - WJC

Complete Engineer' s Estimate for KID - WVC

Complete Engineer' s Estimate for RMP - WJC

Complete Engineer' s Estimate for RMP - WVC

Initiate QC Review

Initiate QC Review for KID - WJC

Initiate QC Review for KID - WVC

Initiate QC Review for RMP - WJC

Initiate QC Review for RMP - WVC

Generate M& P and A& D documents for KID - WVC

Generate M& P and A& D documents for RMP - WJC

Generate M& P and A& D documents for RMP - WVC

Exhibit A 1_   0 f   _



Activity: 29L

Overview

The purpose of this activity is to ensure that the elements provided in the plan sheets and advertising documents are

consistent with the project scope and available funding requirements. The meeting should include reviews to determine

consistency, accuracy, and constructability.

Meeting Preparation

Address review comments received prior to the meeting and provide initial dispositions

Hold Meeting

Attend Meeting

Take Meeting Minutes

Meeting Notes

Prepare Meeting Notes

Identify Action Items

Update Project Goals

Compile Comments from Plan Review

Activity: 31L

Deliver Utility Cert

Overview

Complete and issue the Utility Certification for advertisement.

Prepare and Issue Utility Certification and assist Region 2 for RMP cert

Exhibit A   _ Of   _



HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172( 20) 0 PIN:     8100 UDOT Project Manager: TPeter S. Tang
Project Location:

Current Proposal Approval

Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date

ATKINSON, BRIAN PROJECT MANAGER BS UT-354917 30       $ 63.46       $ 63. 46 03/ 26/ 2013

MORTIMER, RONALD UTA COORDINATOR MS 0       $ 67.31       $ 58. 75 03/ 26/ 2013

HORROCKS, MATT DESIGN MANAGER BS UT-533867 16       $ 54.09       $ 54. 09 03/ 26/ 2013

MECHAM, ANDREW UTILITIES BS UT-318771 174      °$ 52. 88       $ 52. 88 03/ 26/ 2013

CHRISTENSEN, BRIAN TRAFFIC/ SIGNALS& LIGHTING BS UT-368469 0       $ 54. 81       $ 51. 01 03/ 26/ 2013

LAMPSHIRE, SANDI PUBLIC INVOLVEMENT BA 0       $ 49. 28       $ 49. 28 03/ 26/ 2013

AWERKAMP, TODD DRAINAGE LEAD MS UT-5251581 16       $ 44.23       $ 44.23 03/ 26/ 2013

CONLIN, SHAWN SUE 34       $ 44. 131      $ 44. 13 03/ 26/ 2013

ASH, KELLY TRAFFIC/ SIGNALS & LIGHTING B. S. UT-7366130 0       $ 41. 94       $ 41. 94 03/ 26/2013

BAGLEY, HEATHER CAD LEAD AS 0       $ 41. 11       $ 40. 08 03/ 26/ 2013

WRIDE, RYAN ROADWAY LEAD BS UT-8352953-2202 0       $ 39. 17       $ 39. 17 03/ 26/ 2013

TORRES, LEROY UTILITIES NA 52       $ 36. 46       $ 36.46 NTP

CARTER, RUSTON ENGINEER PE MS UT-7689091 92       $ 35. 48       $ 35.48 NTP

GRANT, ANITA CONTRACT ADMIN 0       $ 34. 67       $ 35.46 03/ 26/ 2013

t1i SON, LONNIE SURVEY& ROW UT-7736338- 2201 8       $ 36. 75       $ 34. 62 03/26/ 2013

RENSON, WAYLAND UTILITY ENGINEER ME UT-421528-2202 174       $ 34.62       $ 34. 62 03/ 26/2013

FABER, MATTHEW DRAINAGE BS UT-7881123 0       $ 35.48       $ 33. 78 03/ 26/ 2013

CJ'; HINS, DUSTIN ROADWAY BS CIVIL UT-8357754 0       $ 34.62       $ 32. 94 03/ 26/2013

P RRELL, JAMES SURVEY 0       $ 32. 83       $ 31. 92 03/ 26/ 2013

UNDER, SCOTT I SURVEY TECHNICIAN 24       $ 28.79       $ 28. 79 NTP

41N, TYRONE ROADWAY MS 0       $ 32. 94       $ 28. 26 03/ 26/ 2013

HTON, BRENDA SR CADD TECH AS 106       $ 27.40       $ 27. 40 NTP

DERHAUSER, JOHN PUBLIC INVOLVEMENT BA 0       $ 26. 25       $ 25. 68 03/ 26/ 2013

ORESON, GERALD SURVEY TECHNICIAN BS, PLS 24       $ 25. 62       $ 25. 62 NTP

O VN, JOSH I SUE TECHNICIAN NA 10       $ 23. 25       $ 23.25103/ 26/ 2013
rh

1512014 08:01 AM Page 119
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172( 20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

HILL, KIM CADD TECHNICIAN BS 0       $ 23. 83       $ 22. 98 03/ 26/2013

WELLS, MARLENA CADD TECH AS 0       $ 22.38       $ 22. 44 03/ 26/2013

SISSON, JAYSON SUE/ SURVEY 0       $ 21. 95       $ 21. 90 03/ 26/2013

HOLMAN, S. GAY OFFICE ADMIN 0       $ 21. 26       $ 21. 26 03/ 26/2013

OLSON, GREGORY KADE RODMAN ( SURVEY)      16       $ 14. 08       $ 14. 08 NTP

Total Hours for HORROCKS ENGINEERS, INC.       776

Pay Rate Variance Explanation

Due to change of pay rate during project period.

Alternate Staff

Current Proposal Approval

Employee Name Contract Job Title Education/Certification License Number Hours Rate Rate Date

DALPIAS, ERNEST SR ENGINEER II, PE MS- CIVIL&      UT-164069-2203 0     $ 100.00     $ 100.00 03/26/ 2013

ENVIRONMENTAL ENG

CHRISTOFFERSON, KAY SR. ENGINEER BS UT- 172026- 2205 0       $ 75. 00       $ 75. 00 11/ 04/2013

HORROCKS, JAMES SR PRINCIPAL ENGINEER, PE BS UT- 165470 0       $ 76.92       $ 72. 50 03/ 26/2013

t1 RROCKS, GILBERT SR PRINCIPAL ENGINEER PE BS UT- 142880-2202 0       $ 76.92       $ 72. 50 03/26/ 2013

X RRISON, REX SR PRINCIPAL ENGINEER, PE BS CIVIL UT- 156034 0       $ 72. 12       $ 65.00 03/ 26/ 2013

N• NTI, TRACY SENIOR ENGINEER II, PE B. S. UT- 173293 0       $ 67. 31       $ 64.90 03/ 26/ 2013

tzr LID, RUSSELL SR PRINCIPAL ENGINEER, PE BS UT- 179000 0       $ 69. 71       $ 62. 50 03/ 26/ 2013
P.

rt SON, GREG SR PRINCIPAL_ ENGINEER, PE P. E. UT- UT151503- 2202 0       $ 67. 31       $ 62. 50 03/ 26/2013

RPST, TIMOTHY SENIOR TRAFFIC ENGINEER M. S. CIVIL ENGINEERING UT- 159623- 2202 0       $ 65. 00       $ 60. 35 03/ 2612013

ASCH, LARRY SR PRINCIPAL ENGINEER, PE MS UT-336235 0       $ 69. 71       $ 60. 10 03/ 26/2013

INECOM, DAVE SR ENGINEER 11, PE BS UT- 188369 0       $ 60. 00       $ 60.00 03/26/ 2013

OTE, BRYAN PRINCIPAL ENGINEER 11, PE UT- 188081- 2202 0       $ 67. 31       $ 58. 75 03/ 26/ 2013

RGENSEN, STAN PRINCIPAL ENGINEER 11, PE MS UT-182789 i 0       $ 62. 50       $ 58. 75 03/ 26/ 2013
0

AHAM, DOUGLAS PRINCIPAL ENGINEER 11, PE B. S. UT-357733 0       $ 63.46       $ 58. 75 03/ 26/2013

1512014 08: 01 AM Page 2/ 9
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod: 1 3

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

BREHM, MIKE SR ENGINEER II, PE MS UT- 167377 0       $ 56.49       $ 56. 49 03/ 26/2013

MAYHEW, DERYL SR ENGINEER 11, PE CERT OF COMPL, CEMT UT-323919- 2202 0       $ 62. 50       $ 56. 49 03/ 26/2013

DILLMAN, DAVID PRINCIPAL ENGINEER 11, PE B. S./ P. E.  UT- 187449- 2202 0       $ 58. 89       $ 56. 25 03/26/ 2013

CABELL, LEE PRINCIPAL ENGINEER 11, PE M. S./ P. E.  UT- 188020-2202 0       $ 62. 50       $ 56. 25 03/ 26/ 2013

YOUNG, JAMES PRINCIPAL ENGINEER 11, PE BS ID- 10403 0       $ 59. 38       $ 55.00 03/ 26/ 2013

STONE, JOHN PRINCIPAL ENGINEER II, PE BS ID- 8636 0       $ 59. 38       $ 55.00 03/ 26/ 2013

BENFORD III, GEORGE SR ENGINEER BS 0       $ 57. 69       $ 54. 81 03/ 26/2013

BOYLE, CLINT SENIOR PLANNER 0       $ 52. 89       $ 52.89 03/ 26/2013

JOHNSON, WES PRINCIPAL ENGINEER 11, PE MEM UT- 179529 0       $ 57. 69       $ 52. 88 03/ 26/2013

SWENSEN, BUD SENIOR ENGINEER, PE B. S./ P. E.   UT- 179588- 2203 0       $ 53.77       $ 52. 88 03/ 26/2013

VENTURA, BRENT PRINCIPAL ENGINEER PE MS UT-270470-2202 0       $ 55.29       $ 52. 84 03/ 26/2013

ALLEN, TOM SR ENVIRONTMENTAL SPECIALIST MS 0       $ 54. 29       $ 52. 79 03/26/ 2013

BROCIOUS, RODNEY SENIOR ENGINEER BS UT-334514-2202 0       $ 54. 81       $ 52. 15 03/26/ 2013

CLARK, MARK SENIOR ENGINEER, PE MSM UT- 182604- 2202 0       $ 53. 42       $ 51. 29 03/ 26/ 2013

CLUFF, JAYSON PRINCIPAL ENGINEER, PE MS UT-318632 0       $ 52. 88       $ 51. 01 03/ 26/2013

SKEWES, CHARLES SR ASSOCIATE ENGINEER, PE BS UT- 163616- 2202 0       $ 52. 33       $ 50. 31 03/ 26/2013

NSON, SCOTT SR ENGINEER, PE B. S./ P. E.   UT- 155466- 2202 0       $ 50. 31       $ 50. 31103/ 26/ 2013

X LTON, BYRON PRINCIPAL ENGINEER, PE BS- ENVIRONMENTAL UT-343575-2202 0       $ 52. 40       $ 49.44 03/ 26/2013

t3'      ENGINEERING

VOLDSEN, MARC CONTROLLER 0       $ 51. 92       $ 49. 21 03/26/ 2013
tzr

P. RNY, JOHN SR ENGINEER PE BS UT-362134 0       $ 53. 42      $ 49. 04 03/ 26/ 2013

iIESS, JOHN SENIOR ENGINEER PE MS UT-264134- 2202 0       $ 51. 06       $ 48. 23 03/ 26/2013

y- KINS, NANCY SR ENVIRO SPECIALIST BA 0       $ 49. 50      $ 48.23 03/ 26/2013

DDOES, JUSTIN SR ASSOCIATE PE BS UT-362173 0       $ 53.42       $ 47.97 03/ 26/2013

I   :
GG, JONATHAN SR ASSOCIATE ENGINEER PE MS UT- 179817 0       $ 49. 90       $ 47. 97 03/26/ 2013

RZRIS, DALE SR LICENSED SURVEYOR BS UT- 166350- 2202 0       $ 48. 06       $ 47. 25 03/ 26/ 2013

ER, ARON ASSOCIATE ENGINEER, PE B. S./ P. E.   UT- 181351- 2202 0       $ 48. 691      $ 46. 79103/26/ 2013

t-h
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

SUNDERLAGE, ROBERT SR ENGINEER PE BS UT- 354286- 2202 0       $ 51. 06       $ 45. 63 03/ 26/ 2013

NEUKOM, MATTHEW ENGINEER II, PE MS ID- 10392 0       $ 46. 44       $ 43. 67 03/ 26/2013

DUFFIN, SCOTT ENGINEER 11, PE MS UT-275659 0       $ 49. 90       $ 4144 03/ 26/ 2013

HOOPES, KELLY ASSOCIATE ENGINEER PR MS ID- 11474 0       $ 47. 12       $ 43.44 03/ 26/ 2013

SEELY, MICHAEL ASSOCIATE ENGINEER, PE MS UT-318903 0       $ 47. 48       $ 43. 44 03/ 26/ 2013

BUTLER, BRENT NETWORK ADMINISTRATOR 0       $ 45. 12       $ 42. 87 03/ 26/ 2013

KETTLE, SCOTT ASSOCIATE ENGINEER, PE BS UT-295749- 2202 0       $ 45. 17       $ 42. 40 03/ 26/2013

RICHINS, RYAN ASSOCIATE ENGINEER, PE BS UT-5150137 of      $ 47. 12       $ 42.40 03/ 26/2013

BURKE, EDWARD ENGINEER II, PE BS- CIVIL ENGINEERING UT-375051- 2202 0       $ 45. 17       $ 42.00 03/ 26/ 2013

JENSEN, RAY SR LICENSED SURVEYOR AAS UT- 156196 0       $ 43. 04       $ 41. 83 03/26/ 2013

HART, THOMAS ENGINEER 11, PE BS CIVIL, CEMT UT-5252478 0       $ 42. 98       $ 41. 37 03/ 26/ 2013

TORRES, LEROY UTILITIES NA 0       $ 36.46       $ 41. 35 09/ 04/2013

OLSON, SCOTT ENGINEER II, PE BS CIVIL UT- 375095 0       $ 44.08       $ 40.38 03/ 26/2013

DEGROFF, CAMERON SR SOFTWARE DEVELOPER MCSE, NCAD, MCDBA 0       $ 41. 65       $ 40.33 03/ 26/ 2013

CLAWSON, DAVID TRANSPORTATION ENGINEER BS UT-7670856- 2202 0       $ 40. 15       $ 40. 15 06/ 02/2014

BOND, DAVID ENGINEER II, PE BS AZ-44681 0       $ 40. 04       $ 39. 40 03/ 26/2013

LN, M. RUSSELL SR. DESIGN TECH II BS 0       $ 39.40       $ 39. 40 03/ 26/2013

yq ITH, F. BRAD SR FIBER TECHNICIAN IQP 0       $ 40. 90       $ 38. 54 03/26/ 2013

ODIN, MARIE SR LICENSED SURVEYOR AS UT-501193 0       $ 41. 65       $ 38.42 03/26/ 2013

SLAM, ROBERT ENGINEER PE MS UT-5048238 0       $ 41. 13       $ 37.67 03/ 26/ 2013

F ES, LAVON FIELD ENGINEER BS 0       $ 40. 10       $ 37. 64103/ 26/2013

JRDEVANT, MICHAEL ENGINEER PE BS ID- 10359 0       $ 39. 92       $ 37. 50 03/ 26/ 2013

JRM, BRENT SR DESIGN TECHNICIAN 11 0       $ 38. 37       $ 37. 50 03/26/ 2013

INWARD, TREVOR ENGINEER II, PE BS- AGRICULTURAL UT-6586503- 2202 0       $ 42. 17       $ 37. 50 03/ 26/ 2013

ENGINEERING

4PS, MICHAEL ENGINEER PE B. S. UT- 5252497 0       $ 39. 171      $ 36. 75103/ 26/2013

p TS, RYAN SR ENVIRO SPECIALIST MLA 1 0       $ 40. 961      $ 36. 75103/ 26/2013

H,

I
1512014 08.01 AM Page 419

i



HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

ROWLEY, RODNEY SR LICENSED SURVEYOR UT-5561198 0       $ 37.67       $ 36. 63 03/ 26/ 2013

PRICE, DOUGLAS SR FIBER OPTICS TECHNICIAN 0       $ 38. 37       $ 36. 50 03/26/ 2013

MOTLEY, WILHELMINA ENGINEER PE BS UT-5152093-2202 0       $ 39. 92       $ 35. 83 03/26/ 2013

MOGLE, PAUL ENGINEER PE B. S./ P. E.   UT-7370627-2202 0       $ 38. 19       $ 35.83 03/26/ 2013

NOALL, TROY SR DESIGN TECHNICIAN II IQP 0       $ 36. 52       $ 35. 31 03/ 26/2013

TOLLEY, M. NICOLE ENGINEER PE BS UT-5569768- 2202 0       $ 39. 92       $ 34. 96 03/ 26/ 2013

RICHINS, CHUCK ENGINEER PE BS UT-354123 0       $ 38. 19       $ 34. 96 03/ 26/2013

JENSEN, BENJAMIN ENGINEER PE BS UT-7546558-2202 0       $ 34. 96       $ 34. 96 03/26/2013

IMLAY, JUDY SR ENVIRO SPECIALIST JD 0       $ 37. 67       $ 34.96 03/26/ 2013

MUNRO, MICHAEL FIELD ENGINEER IQP 0       $ 36. 06       $ 34.85 03/26/ 2013

ROBERTSON, SCOTT SR DESIGN TECHNICIAN II 0       $ 36. 06       $ 34. 44 03/ 26/ 2013

JONES, DANIEL ENGINEER PE MS UT-7702860- 2202 0       $ 39. 92       $ 34. 10 03/ 26/2013

GRAHAM, JODY PROJ SUPPORT ENGR BS 0       $ 33. 98       $ 33. 98 03/ 26/ 2013

BISHOP, SCOTT LICENSED SURVEYOR B. S./ L. S.   UT-6077910-2201 0       $ 35. 83       $ 32.48 03/26/ 2013

STONEBRAKER, DEREK ENGINEER PE MS UT-8041451 0       $ 37. 27       $ 32.48 03/26/ 2013

WILLITS, BEN ENVIRONMENTAL SPECIALIST B. S.   0       $ 32. 19       $ 31. 67 03/ 26/2013
1- 1, TAWNI ENGINEER PE BS UT-8404859-2202 0       $ 34. 62       $ 31. 67 03/26/ 2013

RTER, RUSTON ENGINEER PE MS UT-7689091 0       $ 35. 48       $ 31. 67 03/26/ 2013

3 RROCKS, MARY ENGINEER PE BS UT-7932321- 2202 0       $ 35.48       $ 31. 67 03126/ 2013

P. EN, JASON ENGINEER PE ME UT-5337383 0       $ 35. 31       $ 31. 67 03/ 26/ 2013

N•= PHENSON,       ENGINEER BS UT-8650307-2202 0       $ 36. 35       $ 31. 56 03/ 26/2013

rt ENCER

p. RKLEY, MIKE EIT ME UT- 8689076 0       $ 35. 48       $ 31. 56 03126/ 2013

RLSON, TIFFANY PUBLIC INVOLVEMENT SPECIALIST 0       $ 32. 19       $ 31. 33 10/ 24/ 2013

RYANT, JACOB ENGINEER PE BS UT-7887805 0       $ 33. 75       $ 30. 92 03/ 26/2013

I  SEN, JARED ENGINEER PE MS UT-8260999
1

0       $ 34.62       $ 30. 92 03/ 26/2013

O
4UGH, JERRY SR DESIGN TECHNICIAN 0       $ 32. 83       $ 30. 69 03/ 26/2013

H,
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172(20)0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

KOLLER, DANIEL RYAN TRANSPORTATION ENGINEER MS 0       $ 32. 13       $ 30. 46 04/ 09/2014

JONES, BRIAN ENGINEER PE BS UT-8307722-2202 0       $ 34.62       $ 30. 17 03/ 26/ 2013

JUDD, JASON ENGINEER PE BS UT-8303103-2202 0       $ 32. 13       $ 30. 17 03/ 26/ 2013

DINSDALE, ROSS ENGINEER PE BS UT-7975139-2202 0       $ 33. 75       $ 30. 17 03/ 26/ 2013

OLSON, DALAN ENGINEER BS CIVIL 0       $ 33. 75       $ 30. 06 03/ 26/ 2013

RUNION, KENNETH SR DESIGN TECHNICIAN 0       $ 38. 50       $ 30.00 03/26/ 2013

KINSEY, HEATHER SR CADD TECH AS 0       $ 32. 02       $ 29. 94 03/ 26/ 2013

BUEHLER, ERIC GIS SPECIALIST 0       $ 37. 33       $ 29.94 03/ 26/ 2013

SORENSEN, JOE SENIOR DESIGN TECHNICIAN AS 0       $ 31. 21       $ 29. 94 03/ 26/2013

LORD, STEVEN EIT BS 0       $ 33.63       $ 29. 25 03/ 26/2013

KINSMAN, ERIC SR DESIGN TECHNICIAN IMSA LEVEL III 0       $ 18.40       $ 29. 19 03/26/ 2013

PALMER, CAMERON NETWORK ADMINISTRATOR 0       $ 31. 56       $ 28.85 03/26/ 2013

CRANER, KELLY LAB MANAGER WATQC# 161386 0       $ 30. 46       $ 28. 50 03/ 26/ 2013

MICHELLE

POTTER, KODY EIT BS UT-897888- 2202 0       $ 31. 33       $ 27. 87 03/ 26/2013

TAYLOR, R. WADE SR FIELD TECHNICIAN WAQTC# 160204, IQP 0       $ 30. 17       $ 27. 87 03/ 26/2013

IITEHEAD, LISA STAFF ACCOUNTANT 0       $ 29.83       $ 27. 23 03/ 26/2013

k UNDER, SCOTT SURVEY TECHNICIAN 0       $ 28.79       $ 27. 17 03/26/ 2013

3" LENDON, J.       SENIOR DESIGN TECHNICIAN AS 0       $ 28. 27       $ 27. 12 03/ 26/ 2013

P.ANNON
N• RTIS, ANTHONY ENGINEER BS IN CIVIL ENGINEERIN 0       $ 28. 62       $ 26. 88 07/ 31/ 2013
ft

ZSTAFF, JOSH WATER RESOURCES ENGINEER BS 0       $ 26. 88       $ 26. 88 04/09/ 2014

WELL, ASHLEY EIT BS 0       $ 28. 62       $ 26.88111/ 01/ 2013

UIRE, DEVIN ENGINEER- IN- TRAINING 0       $ 27. 23       $ 26. 60 03/ 26/2013

ITH, MICHAEL ENGINEER BS CIVIL, WAQTC# 161661,     0       $ 27.75       $ 26. 54 03/26/ 2013

I CEMT

0 HTON, BRENDA SR CADD TECH AS 0       $ 27.40       $ 26. 42 03/ 26/2013

1- h
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HORROCKS ENGINEERS, INC

Prime

UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172( 20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

SCHOLES, BRANDON SR CADD TECHNICIAN 0       $ 25.90       $ 25. 90 03/ 26/ 2013

MISDOM, LEE SR CADD TECHNICIAN AS 0       $ 28.79       $ 25. 85 03/ 26/ 2013

CARTER, CURTIS EIT AS 0       $ 27. 23       $ 25. 33 03126/ 2013

RUSH, JONATHAN ENGINEER- IN- TRAINING 0       $ 29. 83       $ 25. 33 03/ 26/ 2013

LOVERIDGE, MATT CADD TECH ASSOC OF SCIENCE 0       $ 27.46       $ 25. 27 03/26/ 2013

THORESON, GERLAD PROF. LICENSED SURVEYOR BS UT-7459600-2201 0       $ 24. 98       $ 24. 98 11/ 01/ 2013

HOLFORD, MELISSA SR CADD TECHNICIAN 0       $ 26. 94       $ 24. 75 03/ 26/2013

SOUTH, MIKE SR FIELD TECHNICIAN AS 0       $ 25. 73       $ 24. 69 03/ 26/ 2013

OATES, KAMMIE MARKETING 0       $ 26. 25       $ 24. 58 03/ 26/2013

WOOD, JOSHUA FIBER OPTIC TECHNICIAN DIPLOMA 0       $ 26. 25       $ 24. 12 03/26/ 2013

BOWN, LAURA STAFF ACCOUNTANT 0       $ 24. 35       $ 24. 00 03/26/ 2013

YOUNG, DUSTIN SR FIELD TECHNICIAN 23. 54 0       $ 26. 94       $ 23. 54 03/ 26/ 2013

HIGHT, LEONARD SENIOR FIELD TECHNICIAN WAQTC 160819 0       $ 24. 81       $ 23.48 03/ 26/ 2013

GOODMAN, CASEY LAB ASSISTANT 0       $ 23. 02       $ 22. 62 03/ 26/2013

HARRISON, W ROD SR FIELD TECHNICIAN 0       $ 25. 04       $ 22. 62 03/ 26/2013

COOMES, CAMERON DESIGN TECHNICIAN 0       $ 23. 25      $ 22. 44 10/ 24/2013

1NSON, DALE SR FIELD TECHNICIAN WAQTC, 161888, IQP 0       $ 24.40       $ 22. 38 03/ 26/2013

X RNER, EMILY MARKETING COORDINATOR 0       $ 25. 19       $ 22. 38 03/ 2612013

LL, MACK SR FIELD TECHNICIAN WATQC 0       $ 24.40       $ 22. 38 03/26/ 2013

RRAL, JUSTIN CADD TECHNICIAN 0       $ 28.96       $ 22. 10 03/ 26/ 2013

N• VCEFORD, BEN SR FIELD TECHNICIAN WAQTC# 160063, IQP 0       $ 26.31       $ 21. 81 03/26/ 2013
rt

UNG, LINDA OFFICE TECH CEMT 0       $ 25.44       $ 21. 81 03/ 26/ 2013

UIRRE, BRITTANY STAFF ACCOUNTANT 0       $ 23. 77       $ 21. 75 03/ 26/2013

OCHA, SANDRA ADMINISTRATIVE ASSISTANT NA 0       $ 22. 21       $ 20. 88 03/ 26/2013

NMER, CYNTHIA ADMINISTRATIVE ASSISTANT 0       $ 22.21       $ 20. 00 03/ 26/2013

OTE, DANA ADMINISTRATIVE ASSISTANT 0       $ 20.65       $ 19. 85 03/ 26/2013

0 : BB, PHIL FIELD TECHNICIAN 0       $ 21. 58       $ 19. 79 03/ 26/ 2013
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UDOT Staffing Plan
Contract Number:  13-8615 Mod:  3

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

KITCHEN, JEFF ROW CAD TECHNICIAN 0       $ 19. 56       $ 18. 75 10/ 24/ 2013

SOLLAMI, JUSTIN PLANNER 0       $ 22. 62       $ 18. 00 03/ 26/ 2013

PYLE, FRANK SUE FIELD TECHNICIAN NA 0       $ 18.40       $ 18. 00 12/ 17/2013

BRIGGS, JAKE VAC TECHNICIAN WAQTC 162628 0       $ 17. 94       $ 17. 54 12/ 10/ 2013

BRADSHAW, DOUG CADD TECH 0       $ 18.40       $ 17. 53 10/ 24/2013

BARNES, NATHAN FIELD TECHNICIAN 0       $ 18.40       $ 17. 31 03/26/ 2013

LETHCO, ADAM CADD TECHNICIAN 0       $ 17. 94       $ 17. 13 10/24/ 2013

LAYCOCK, CATHY CLERICAL 0       $ 17. 77       $ 16. 73 03/26/ 2013

TANGREN, JEREMY VAC TRUCK/ CAMERA TECHNICIAN 0       $ 17. 94       $ 16. 50 03/26/ 2013

BENFORD, SABRA ADMINISTRATIVE ASSISTANT 0       $ 16. 90       $ 16. 33 03/ 26/ 2013

YOUNG, KRIS DESIGN TECHNICIAN 0       $ 16. 00       $ 16. 00 10/ 24/2013

BURGIN, KYLEE CADD TECHNICIAN 0       $ 16. 67       $ 15. 92 11/ 14/ 2013

BARNEY, JERRI CLERICAL 0       $ 18. 23       $ 15. 92 03/ 26/2013

LUKE, TRISHA CLERICAL 0       $ 16. 90       $ 15. 92 03/ 26/2013

YOUD, TREVOR FIELD TECHNICIAN 0       $ 27.46       $ 15. 69 03/26/ 2013

HAMILTON, WILLIAM CADD TECHNICIAN 0       $ 14. 94       $ 14. 94 03/26/ 2013

RBERT, DAN DESIGN TECHNICIAN AS 0       $ 16. 27       $ 14. 94 03/26/ 2013

X HBY, BENJAMIN ENVIRONMENTAL SPECIALIST 0       $ 18. 46       $ 14.94 03/ 26/ 2013

t3 VVIS, NICHOLE CLERICAL NA 0       $ 15. 69       $ 14. 77 03/ 26/2013

P. SON, GREGORY KADE RODMAN ( SURVEY)       0       $ 14. 08       $ 14. 08 04/ 09/2014

P- WKES, TYANN CLERICAL 0       $ 14. 08       $ 14. 08 03/ 26/2013
rt

ASCH, D. NELLIE OFFICE TECH 0       $ 16. 73       $ 13. 38 03/26/ 2013

YLOR, RAQUEL TRAFFIC COUNTER ACI LEVEL 1 0       $ 15.06       $ 13. 38 03/26/ 2013

MAS, JENNIFER CLIERICAL 0       $ 14. 25       $ 13. 38 03/ 26/ 2013

1;- RD, ANNA ADMINISTRATIVE ASSISTANT 0       $ 14. 25       $ 13. 38 03/26/ 2013

ILLINS, DAVE TRAFFIC TECH 0       $ 13. 38       $ 13. 38 03/ 26/ 2013

O RISTENSEN, ERIN TRAFFIC TECH 0       $ 17. 88       $ 13. 38 03/ 26/2013

rh
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UDOT Staffing Plan
Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:

MAYHEW, CHAY CLERICAL 0       $ 13. 62       $ 13. 38 03/ 26/ 2013

INTERN, SUMMER SAMPLE RUNNER 0       $ 12. 00       $ 12. 00 03/ 26/2013

JORGENSEN, MITCHELL TRAFFIC TECH NA 0       $ 13. 62 9. 00 03/ 26/ 2013

YOUD, ERICA TRAFFIC TECH NA 0       $ 13. 62 9. 00 03/ 26/2013

t
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Contract No. 13- 8615 Mod. No. 3

EXHIBIT B

Fees

The maximum disbursement is increased from $ 386,650. 25 by$ 96, 223. 54 for a new total of$ 482, 873. 79
as negotiated and approved by Peter S. Tang, Region 2, in the memorandum dated July 9, 2014 on Page
3 of Exhibit A. The fixed fee amount is increased by$ 8, 411. 88 for a new total of$ 43, 501. 66. The
overhead rate in this modification is the same as the base contract' s overhead rate. The base contract

was written with a FIXED overhead rate.

For further details, see Pages 2 through 4 of this Exhibit.

Contract/Modification Amount NTP Date Notes

Base Contract 386,650. 25 3/ 26/ 2013     _ Preliminary Engineering- Design
Modification No. 1 00 9/ 24/2013 CONTRACT DATE EXTENSION

Modification No. 2 00 4/ 1/ 2014 CONTRACT DATE EXTENSION

Modification No. 3 96, 223. 54 Pending Extension of project schedule and

waterline design

Total 482,873. 79

Rev. 1/ 1/ 08 Exhibit B- Page 1 of 4



HORROCKS ENGINEERS, INC

Prime

UDOT Cost Proposal

Contract Number:  13-8615 Mod:  3

Project Number:  F- 0172(20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:  SR- 172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH

Labor Costs

Employee Name Contract Job Title Hours Proposal Rate Labor Cost

ASH, KELLY TRAFFIC/SIGNALS& LIGHTING 0 41. 94 00

ASHTON, BRENDA SR CADD TECH 106 27.40 2, 904.40

ATKINSON, BRIAN PROJECT MANAGER 30 63.46 1, 903. 80

AWERKAMP, TODD DRAINAGE LEAD 16 44.23 707.68

CARTER, RUSTON ENGINEER PE 92 35.48 3, 264. 16

CONLIN, SHAWN SUE 34 44. 13 1, 500. 42

FENN, JOSH SUE TECHNICIAN 10 23. 25 232. 50

HOLMAN, S. GAY I OFFICE ADMIN 0 21. 26 00

HORROCKS, MATT DESIGN MANAGER 16 54. 09 865. 44

LAMPSHIRE, SANDI PUBLIC INVOLVEMENT 0 49. 28 00

MECHAM, ANDREW UTILITIES 174 52.88 9, 201. 12

OLSON, GREGORY KADE RODMAN ( SURVEY)  16 14.08 225. 28

OLSON, LONNIE SURVEY& ROW 8 34. 62 276. 96

POUNDER, SCOTT SURVEY TECHNICIAN 24 28. 79 690. 96

SORENSON, WAYLAND UTILITY ENGINEER 174 34.62 6, 023. 88

THORESON, GERALD SURVEY TECHNICIAN 24 25.62 614. 88

TORRES, LEROY UTILITIES 52 36.46 1, 895. 92

WRIDE, RYAN ROADWAY LEAD 0 39. 17 00

Total Hours: 1 776

Total Direct Labor: 30, 307. 40

Overhead:     152. 32% 46, 164.26

Total Direct Labor plus Overhead: 76,471. 66

Fixed Fee:      11. 00%  8, 411. 88

Burdened Labor Cost: 84, 883. 54

Other Direct Charges

ODC Item Unit of Measure Qty Item Cost Extended Cost

TEST HOLES ( UNIT PRICE)      EACH 22. 0 490. 000 10,780.00

TESTHOLES EACH 0 450.000 00

MILEAGE ( 2014)    MILE 1,000. 0 560 560. 00

Total Other Direct Charges:  11, 340. 00

Total Contract Cost:  96,223. 54

071151201408:01AM Exhibit B of
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HORROCKS ENGINEERS, INC

Prime

UDOT Hours Derivation

Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172( 20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:  SR- 172, 5600 WEST; 6300 SOUTH TO 7000 SOUTH

Employee Name 01L 09L I 19L 25L 29L 31L Total

ATKINSON, BRIAN 12 41 2 8 4 0 30

HORROCKS, MATT 8 11 1 4 2 0 16

MECHAM, ANDREW 12 0 62 52 32 16 174

LAMPSHIRE, SANDI 0 0 0 0 0 0 0

AWERKAMP, TODD 0 0 8 8 0 0 16

CONLIN, SHAWN 0 14 0 0 20 0 34

ASH, KELLY 0 0 0 0 0 0 0

WRIDE, RYAN 0 0 0 0 0 0 0

TORRES, LEROY 0 0 20 32 0 0 52

CARTER, RUSTON 8 0 34 34 16 0 92

SORENSON, WAYLAND 0 0 79 47 48 0 174

OLSON, LONNIE 0 8 0 0 0 0 8

POUNDER, SCOTT 0 24 0 0 01 0 24

ASHTON, BRENDA 0 41 63 15 24 0 106

THORESON, GERALD 0 24 0 0 0 0 24

NN, JOSH 0 10 0 0 0 0 10

ye DLMAN, S. GAY 0 0 0 0 0 0 0

3'- SON, GREGORY KADE 0 16 01 01 01 0 1 16

r•
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HORROCKS ENGINEERS, INC

Prime

UDOT Hours Derivation

Contract Number:  13- 8615 Mod:  3

Project Number:  F- 0172( 20) 0 PIN:     8100 UDOT Project Manager:  Peter S. Tang

Project Location:  SR- 172, 5600 WEST; 6300 SOUTH T07000 SOUTH

01L 09L 19L 25L 29L 31 L Total

Firm Activity Totals: 40 105 269 200 146 16 776

01L 09L 19L 25L 29L 31L Total

Transaction Activity 40 105 269 200 146 16 776

Totals:

tzi
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Contract No. 13-8615 Mod. No. 3

EXHIBIT C

Contract Date

The contract completion date for the project remains December 31, 2014 The CONSULTANT is required to finish all work
by the contract completion date.  If additional time is required to complete this project, the CONSULTANT will be required
to use the" Contract Time Extension Modification Form" located on the DEPARTMENT website.

Rev. 8/ 10/ 05 Exhibit C- Page 1 of 3



10      . JTa s Task Name a tion ] t le eassm oct. ti_e_,    N-.,.;; be, I Decen  , February March

5600 West Design 197 days Tue 7/ 1/ 14 Tue 3/ 31/ 15

PS& E 22 days Tue 7/ 1/ 14 Wed 7/ 30/ 14

3 Submit PS& E 0 days Wed 7/ 16/ 14 Wed 7116/ 14

Review Package

4 I'A 0, PS& E Comment 0 days Wed 7/ 30/ 14 Wed 7/ 30/ 14

Resolution

5 v!; PS& E Review Meet 0 days Wed 7130/ 14 Wed 7/ 30/ 14

6 1'      Comment Resolution 11 days Wed 7/ 30/ 14 Wed 8/ 13/ 14

ILJ7 I W Comment 0 days Wed 8/ 13/ 14 Wed 8/ 13/ 14

Resolution

Advertisement 38 days Wed 8/ 13/ 14Thu 1012/ 14

9 Submit 5 days Fri 9/ 22/ 14 Thu 8/ 28114

Advertisement

Package to

Region 2 for

Review

Submit 6 days?   Fri 8/ 29/ 14 Fri 9/ 5/ 14 910

Advertisement

Package to the

Complex for

Review

11 tig r Advertise the 19 days?  Sat 9/ 6/ 14 Wed 10/ 1/ 14 10

Project

12 j yt Bid Opening 0 days Thu 10/ 2/ 14 Thu 10/ 2/ 14

13 I 01 Anticlapted NTP 0 days Mon 10/ 27/ 1, Mon 10/ 27/ 1•

14 A"    Design Construction 112 days Mon Tue 3/ 31/ 15

Support 10/ 27/ 14

Ur

rt

Task Project Summary inactive Milestone Manual Summary Rollup Deadline

I
r  ,

5600 West Contract Mod
Split External Tasks Inactive Summary Manual Summary 1 1 Progress

Thu 6/ 26/ 14 Milestone External Milestone Manual Task I Start- only f Manual Progress

Summary Inactive Task Duration-only Finish- only

t- h
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Task ProjectSummary 3---------------     Inactive Milestone Manual Summary Rollup Deadline

ct: 5600 West Contract Mod Split External Tasks Inactive Summary Manual Summary I Progress

Thu 6/ 26/ 14 Milestone External Milestone Manual Task 111 Start-only I Manual Progress

Summary Inactive Task Duration- only Finish- only



Contract No. 13-8615 Mod. No. 3

EXHIBIT D

Insurance

As stated in the Contract Attachment B Standard Terms and Conditions, services to be provided by the CONSULTANT
under this contract are required to be covered by insurance. The CONSULTANT' S insurer must be authorized to do
business in Utah and must meet the specified A.M. Best rating or better at the time this contract is executed.  Insurance
shall be maintained in force until all activities which are required by this contract or as changed by contract modification
are completed and accepted by the DEPARTMENT.

Expiration Insurance
Each General

Additional
Insurance Waived

Date Carrier Policy Number Occurrence Aggregate
Endorsement

Limit Limit

AUTOMOBILE LIABILITY N 7/ 112015 HARDFORD 34UENKW1770       $ 1, 000, 000 0 Y

CASUALTY

INSURANCE

EXCESS/ UMBRELLA N 7/ 1/ 2015 TRAVELERS CUP6667YO94 5, 000,000    $ 5, 000, 000 N

LIABILITY INDEMNITY

COMPANY

GENERAL LIABILITY N 7/ 1/ 2015 TRAVLERS 68025591- 570 1, 000, 000    $ 2, 000, 000 Y

INDEMNITY CO

OF CT

HEALTH INSURANCE HB N 2/ 28/2015 UNITED HEALTH 753488 0 0 N

331- 2009

PROFESSIONAL LIABILITY N 7/ 1/ 2015 XL SPECIALTY DPR9709359 10, 000,000   $ 10, 000,000 N

INSURANCE CO

WORKERS N 7/ 1/ 2015 HARDFORT FIRE 34WEBL8334 1, 000,000 0 N

COMPENSATION INSURANCE
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